

UPDATE TO THE AREA-SPECIFIC DEVELOPMENT CHARGES (DCs) BY-LAW
Tentative Schedule of Key DCs Process Dates (proposed starting June 17, 2020)

1	In-Camera Meeting of Council (RE: project and cost update and forth coming tender)		Nov 25, 2019
2	Award of Tender 19-T71 Brookdale Avenue North Sanitary Sewer Extension		Feb 10, 2020
3	Preparation of an update to the DC Background Study and By-law		Mar - May 2020
4	In-Camera Meeting – report RE: draft MA and DC recommendations to Council		May 25, 2020
5	Presentation of draft DC Update to the Development Industry (benefiting property owners)	Meeting by Invitation EVB to attend	Jun 17, 2020
6	Presentation of final recommendations to Council	Regular Council Meeting Watson to attend	Jun 22, 2020
7	DC Background Study update and revised DC By-law available to public (website)	60 days prior to by-law passage	Jun 23, 2020
8	Statutory notice of Public Meeting advertisement placed in newspaper(s) (City Hall Bulletin)	- NOTICE - 20 clear days prior to public meeting	Jun 27, 2020 and July 18, 2020
9	Public Meeting of Council Special Council Meeting	At least 2 weeks after DC background study and proposed DC by-law made available to public	Jul 27, 2020
10	Council considers adoption of DC Background Study update and passage of the revised Brookdale Ave North Corridor DC By-law	60 days after DC background study and proposed DC by-law made available to public	Sep 14, 2020
11	Newspaper notice given of By-law passage	By 20 days after passage	Sep 19, 2020
12	Last day for By-law appeal	40 days after passage	Oct 24, 2020
13	City makes available updated DC pamphlet	By 60 days after in force date	Oct 30, 2020

**WE ARE
HERE**

Council Meetings